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1. Contract Coordination Unit will continue to plan and execute pre-bid site visits for prospective vendors, in cooperation with the MLC Contracting Officer.2. The Contract Coordination Unit will continue the development of debris removal contracts.3. Conduct final pre-contract review for all waterways cases to ensure surveyed debris warrants federal removal operations.4. Continue to liaison with FEMA to ensure operation costs are fully reimbursable through the Stafford Act.5. Continue to liaison with relevant agencies in Louisiana State Government to ensure coordination of mission assignment objectives.6. Continue to liaison with NOAA's Office of Coastal Survey to coordinate offshore debris removal IAW the congressional mandate, and to maintain the internet status board for real time information dissemination.7. Continue demobilization of the Katrina/Rita Central Archive.
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                                                                 1. Coordinate a NHPA Section 106 review of each waterway & WSTMS.2. Coordinate weather forecast/concerns each day with the Safety Officer.3. Prepare Best Management Practices (BMP) input for each Parish for light debris removal ops and each individual vessel contract.4. Prepare a separate Environmental Review for each WSTMS and coordinate with CCU to include reviews into the Contract PWS's.4. Finalize USHPA consult agreement with LA SHPO.5. Brief each outgoing monitor team on the above issues which are relevant to the targets being worked.6.Issue relevant NHPA Section 106 approval documentation and relevant BMP exceperts
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1.Continue to monitor the SSP so that it remains updated and is reflective of current project tasks, hazards, and controls. 2. Continue to liaison with MLC and the D8 Safety and Environmental Health Detachment.3. Conduct weekly safety inspections of work sites.4. Coordinate weather forecast/concerns each day with the EU.5. Review and approve Contractor Safety Plans.
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1.) Incident Name: 2.)      Operational Period Communications List
Marine Debris Removal 29 Jun 09 - 13 Jul 09 ICS 205A - CG
3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672

ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167

D8 - LGL CDR BALD OFFICE: 504-671-2030, 504-671-2331

SAFETY OFFICER PO WESLEY ROGERS MOBILE:504-710-0553

CCU UNIT & LTJG DANIEL MCMAHON MOBILE: 504-575-5471
WSTMS PO MICHAEL WUENSCH MOBILE: 504-275-0956

PO RUSSELL GIBSON MOBILE: 502-439-7887
PO ARTHUR ROSIER MOBILE: 504-994-9418

PO TAMMY RICE MOBILE: 504-994-9307

PLANNING & PO GEORGE AMON MOBILE: 504-994-9211
CONTINGENCY OPS PO HEATHER MORSE MOBILE: 504-994-9732

SONAR OPS PO DANIEL STONER MOBILE: 504-710-0574
TEAM PO JAMES FORTIN MOBILE: 504-470-4862

REMOVAL OPS PO ARTHUR POLITE MOBILE: 504-994-9220
TEAM PO MIKE MELANCON MOBILE: 504-331-9252

PO LANCE WELSH MOBILE: 504-994-9676
PO STEVE NASH MOBILE: 504-275-0891

 PO KENNETH WILSON MOBILE: 504-331-9157
PO DOUGLAS KUNKLE MOBILE: 504-994-9585

PO JESSE TRICON MOBILE: 504-602-5147

ADMIN UNIT LDR PO ROBERT WEBB MOBILE:504-710-0313

LOGISTICS PO JOAN HAGSTROM MOBILE: 504-994-9504

TECH SPEC - GIS/IT ANGI CHANCELLOR MOBILE: 504-710-0789
DATA ENTRY JEANETTA SLY MOBILE: 504-813-9350

D8 - LGL DUTY OFFICER TREO: 618-610-2618
4.) Prepared by: Time Prepared:  
PO WESLEY S. ROGERS 0923 26 Jun 09
COMMUNICATIONS LIST ICS 205A - CG (Rev. 07/04)



Incident Name: Operational Period Incident Status
Marine Debris Removal 29 Jun 09 - 13 Jul 09 Summary, ICS 209
1.) Situation Summary as of Time of Report: 

See Subsequent 209's, by Parish and Executive Summary.  

1. Initial removal operations started: 18 Aug 08.
2. Initial Parish meetings completed on: 22 Oct 08.
3. Survey operations in 23 Parishes were completed on: 19 Nov 08
4. Removal support contracts (contract number 01 & contract 02) Remain operational.
5. Contract number 03 was completed on: 25 Nov 08.
6. Initial coordination meetings of the mulit-hurricane working group USACOE, FEMA, and
the State of Louisiana  was conducted on: 27 Jan 09.
7. Pre-Bid Site Visits for contract number 05 (Terrebonne) and contract number 06   
(Cameron/Calcasieu) were conducted on: 31 Mar & 01 Apr 09.
8. The final meeting regarding overall contracting plan has been conducted at the ICP with the 
Lead Contracting Officer: 30 Mar 09 - 03 Apr 09.
9. Both Survey Teams have been demobolized. All Surveys and Parish Meetings have been 
completed in all 23 Parishes. Total workplan is essentially complete. All Parish meetings have 
been completed effective: 16 Apr 09.
10. Contract number 04 was completed on:  03 May 09. 
11. Multi-hurricane working group with ACOE and FEMA has permanently deleted four parishes 
(East Baton Rouge, West Baton Rouge, St Martin, and Lafayette) from the Coast Guard Mission. 
The working group also transferred all work on five of the largest watereways
(USCG Case Numbers: 8608, 8610, 8612, 8430 and 8435) back to FEMA for clean up by 
USACOE, or through a PW issued by FEMA on: 06 May 09.
12. Waste Management Section has been established and is operational.
13. Offshore SONAR Surveys and SONAR Target Analysis Branch has been demobilized.
14. The statewide Waste Stream Management Tranfer Site (WSMTS) permit process has been 
executed with LADEQ and is operational.
15. Solicitaions for contracts number 05,contract number 06, and contract number 07, have 
been closed.
16. Technical review of contract number 05 and contract number 06 has been completed and sent to 
MLC Contracting . Anticipate Imminent awards.
17. D8 Salvage and Debris Removal Unit has submitted its 2009 Hurricane through D8 Chain
of Command.
18. PWS's for contracts number 09 and number 10 have been completed and forwarded to 
MLC Contracting .

Prepared by: Time Prepared:  
PO Wesley Rogers 0927 26 Jun 09



Incident Name: Operational Period Incident Status
Marine Debris Removal 29 Jun 09 - 13 Jul 09 Summary, ICS 209
2.) Future Outlook/Goals/Needs/Issues:

1. Provide PWS's for contracts number 08, number 11, number 12 to Contracting Officer. 
Completion of the  development of the final light debris PWS's (contract number 11 and contract 
number 12) is anticipated on or about: 10 Jul 09.
2. Technical review of contract number 07 is being scheduled.
3. Final summary reports for all offshore sonar contracts (05) should be completed in conjuction
with NOAA during July.
4. Submit final contract documentation for contracts  number 03 and number 04.
5. Katrina/Rita Archive de-mobilizationia continuing. 

Prepared by: Time Prepared:  
PO Wesley Rogers 0927 26 Jun 09



Incident Name: Operational Period Incident Status
Marine Debris Removal 29 Jun 09 - 13 Jul 09 Summary, ICS 209
3.) Equipment Resources

Type: Notes:
# # # # Out of

Ordered Available Assigned Service
USCG Assets:
Government Vehicles 03 Available for towing ops 9 9 9 0
Small Boats Includes Trailer 3 3 3 0
Side Imaging SONAR 3 3 3 0

Other Assets:

4.) Personnel Resources
Agency: Notes Total # of People
USCG 20 Reservist, 01 Civilian, 01 Auxillarist 22
FEMA 2
NOAA 1
CONTRACTOR 1
OTHER
Total Personnel Resources Used From all Organizations: 26
5.) Notes

Prepared by: Time Prepared:  
PO Wesley Rogers 0927 26 Jun 09



ICS 209
Operation Period
From: 29 Jun 09 - 13 Jul 09

Executive Summary: Phase 4 Inshore Statistics 7/2/2009
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1 Acadia 5W 7 Y 5 5 5 0 2 Y 0 0 0
2 Ascension 4E, 5W 2 Y 2 2 2 0 0 Y 0 0 0
3 Assumption 4E, 5W 7 Y 5 5 3 3 1 Y 0 0 0
4 Calcasieu 3W 28 Y 7 7 6 1 21 Y 0 0 0
4 Calcasieu2 3W 16 " 10 5 5 1 10 " 0 0 0
5 Cameron 2W 14 Y 12 11 10 0 4 Y 0 0 0
6 East  Baton Rouge 4E 0 N/A 0 0 0 0 0 N/A 0 0 0
7 Iberia 4W, 5W 19 Y 9 7 4 1 14 Y 0 0 0
8 Iberville 5W 16 Y 4 1 0 1 15 Y 0 0 0
9 Jefferson 1E, 4E 13 Y 13 9 13 0 0 Y 0 0 0

10 Jefferson Davis 5W 12 Y 2 1 2 0 10 Y 0 0 0
11 La  Fourche 4E 16 Y 5 5 5 0 11 Y 0 0 0
12 Lafayette 5W 0 N/A 0 0 0 0 0 N/A 0 0 0
13 Livingston 4E 9 Y 9 9 9 0 0 Y 0 0 0
14 Orleans 1E 25 Y 21 21 19 0 6 Y 19Oct08 5 0 0
15 Plaquemines 2E 13 Y 13 8 10 0 3 Y 0 0 0
16 St. Bernard 1E 22 Y 18 17 16 0 6 Y 0 0 0
17 St. Charles 1E, 4E 15 Y 9 9 9 0 6 Y 0 0 0
18 St. James 4E 6 Y 4 4 3 0 3 Y 0 0 0
19 St. John the Baptist 1E, 4E 5 Y 5 5 5 0 0 Y 0 0 0
20 St. Martin 5W 0 N/A 0 0 0 0 0 N/A 0 0 0
21 St. Mary 4W, 5W 5 Y 5 3 3 0 2 Y 0 0 0
22 St. Tammany 1E 25 Y 15 12 15 6 4 Y 18Aug08 5 0 0
23 Tangipahoa 1E 3 Y 3 3 3 0 0 Y 20Aug08 1 0 0
24 Terrebonne 3E, 4E 16 Y 7 2 5 0 11 Y 0 0 0
25 Vermilion 1W, 5W 18 Y 18 15 13 0 5 Y 0 0 0
26 Washington N/A 1 Y 1 1 1 0 0 Y 0 0 0
27 West Baton Rouge 5W 0 N/A 0 0 0 0 0 N/A 0 0 0

313 23 202 167 166 13 134 23 0 0 11 0 0TOTALS
No Work Requested

Conducted 2nd Parish Meeting 19MAR09
Conducted 2nd Parish Meeting 09APR09

Conducted 2nd Parish Meeting 17DEC08

No Work Requested
Conducted 2nd Parish Meeting 11FEB09

Conducted 2nd Parish Meeting 19MAR09

Conducted 2nd Parish Meeting 10MAR09
Conducted 2ns Parish Meeting 11FEB09

Conducted 2nd Parish Meeting 25JUL08

Conducted 2nd Parish Meeting 16APR09
1st mtg: 30JUL08, 2nd mtg: 15APR09

Conducted 2nd Parish Meeting 02MAR09
Conducted 2nd Parish Meeting 11MAR09

C
om

m
en

ts

Conducted 2nd Parish Meeting 19FEB09
Conducted 2nd Parish Meeting 22OCT08 
Conducted 2nd Parish Meeting 24OCT08
Conducted 2nd Parish Meeting19MAR09 

Conducted 2nd Parish Meeting 10JUL08

Conducted 2nd Parish Meeting 09APR09

1st mtg: 11DEC07, 2nd mtg: 26AUG08

No Work Requested
Conducted 2nd Parish Meeting18MAR09 

No Work Requested
Conducted 2nd Parish Meeting 10MAR09

Conducted 2nd Parish Meeting 04FEB09

Conducted 2nd Parish Meeting 19FEB09



ICS 209 Acadia Parish
Parish 01
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7400 Bayou Queue De Tortue Y 26JUN08 07JUL08 Y Y 19FEB09 N N
7401 Mermentau River Y 26JUN08 15JUL08 Y Y 19FEB09 N N
7402 Bayou Nezpique Y 26JUN08 15JUL08 Y Y 19FEB09 N N
7403 Bayou Des Cannes Y 26JUN08 14JUL08 Y Y 19FEB09 N N
7404 Bayou Wikoff West Y 26JUN08 N/A N N 19FEB09 N Y NMA
7405 Bayou Wikoff East Y 26JUN08 N/A N N 19FEB09 N Y NMA
7406 Bayou Plaquemine Bruel Y N/A 14JUL08 Y Y 19FEB09 N N

TOTALS 7 7 6 5 5 5 7 0 2 0 0 0 0 0 0
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7008 Bayou Manchac Y 30APR08 12MAY08 Y Y 22OCT08 N N    
7009 Petite Amite River Y 30APR08 08MAY08 Y Y 22OCT08 N N

TOTALS 2 2 2 2 2 2 2 0 0 0 0 0 0 0 0
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7300 Baker Canal Y 10JUN08 N/A N N 24OCT08 Y N
7301 Bayou LaFouche Y 10JUN08 N/A N N 24OCT08 N Y
7302 Bayou Chene Y N/A 16JUN08 Y Y 24OCT08 N N
7303 Whitmel Canal Y 10JUN08 16JUN08 Y N 24OCT08 Y N
7304 Bayou Pierre Part Y 10JUN08 16JUN08 Y Y 24OCT08 N N
7305 St Vincent Canal Y 10JUN08 16JUN08 Y Y 24OCT08 N N
7306 Himalaya Canal Y N/A 16JUN08 Y N 24OCT08 Y N

TOTALS 7 7 5 5 5 3 7 3 1 0 0 0 0 0 0
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7500 Bess Branch Y 10JUL08 N/A N N N Y    NMA
7501 Foster Branch Y 10JUL08 N/A N N N Y NMA
7502 T.B.D. Y 10JUL08 N/A N N N Y NMA
7503 L-7 Drainage Canal Y 10JUL08 N/A N N N Y NMA
7504 L-5 Drainage Canal Y 10JUL08 N/A N N N Y NMA
7505 W-4 Drainage Canal South Y 10JUL08 N/A N N N Y NMA
7506 W-11 Drainage Canal Y 10JUL08 N/A N N N Y NMA
7507 Bearhead Creek Y 08JUL08 N/A N N N Y NMA
7508 Houston River Y 08JUL08 22JUL08 Y Y N N
7509 Buxton Creek South Y 08JUL08 N/A N N N Y NMA
7510 Buxton Creek North Y 08JUL08 N/A N N N Y NMA
7511 Little River Y 08JUL08 N/A N N N Y NMA
7512 Industrial Canal Y 08JUL08 16JUL08 Y Y N N
7513 Holbrook Park Y 08JUL08 N/A N N N Y NMA
7514 Indian Bayou Y 08JUL08 N/A N N N Y NMA
7515 Little Indian Bayou Y 08JUL08 N/A N N N Y NMA. Currently being worked under NRCS.
7516 Beachman Bayou Y 09JUL08 N/A N N N Y NMA. Currently being worked under NRCS.
7517 Marsh Bayou Y 09JUL08 21JUL08 Y Y N N
7518 L-39 Drainage Canal Y 09JUL08 N/A N N N Y NMA
7519 T.B.D. Y 09JUL08 N/A N N N Y NMA
7520 English Bayou Y 09JUL08 21JUL08 Y Y N N
7521 Bayou D Inde Y 09JUL08 16JUL08 Y N Y N PW
7522 Bayou Guy Y 09JUL08 N/A N N N Y NMA
7523 Black Bayou Y 09JUL08 N/A N N N Y NMA
7524 T.B.D. Y 09JUL08 N/A N N N Y NMA
7525 1-C & 1-C-1-D.C. Y 09JUL08 N/A N N N Y NMA
7526 Vinton Drainage Canal Y 10JUL08 18JUL08 Y Y N N
7527 Calcasieu River Y N/A 21JUL08 Y Y N N

TOTALS 28 28 27 7 7 6 0 1 21 0 0 0 0 0 0



ICS 209 Calcasieu Parish, Pg 02
Parish 04

7/2/20099:41 AM
C

as
e 

#

W
at

er
w

ay

C
as

e 
Fo

ld
er

 P
re

pa
re

d?
 

Y/
N

 

Ve
hi

cl
e 

Su
rv

ey
 C

om
pl

et
e 

(d
at

e)

Sh
or

el
in

e 
Su

rv
ey

 
C

om
pl

et
e 

 (d
at

e)

So
na

r U
til

iz
ed

? 
Y/

N

Fi
na

l S
ur

ve
y 

Pa
ck

ag
e 

C
om

pl
et

e?
 Y

/N
 

2n
d 

Pa
ris

h 
M

ee
tin

g 
(d

at
e)

FE
M

A
 P

W
? 

Y/
N

N
on

 M
is

si
on

 A
pl

ic
ab

le
 

W
at

er
w

ay
? 

Y/
N

D
eb

ris
 R

em
ov

al
 S

ta
rt

ed
 

(d
at

e)

D
eb

ris
 R

em
ov

al
 E

nd
ed

 
(d

at
e)

C
on

tr
ac

to
r S

ig
n-

of
f?

 Y
/N

U
SC

G
 S

ig
n-

of
f?

 Y
/N

 F
EM

A
 S

ig
n-

of
f?

 Y
/N

C
as

e 
 C

om
pl

et
e?

 Y
/N

A
dd

iti
on

al
 N

ot
es

7528 Webb Gully Y 26AUG08 N/A N N N Y NMA
7529 Stewart Road Y 26AUG08 15OCT08 N N N Y NMA
7530 Bone Bayou Y 26AUG08 15OCT08 N N N Y NMA
7531 Old River Y N/A 09OCT08 Y Y N N
7532 Coon Gully Y 26AUG08 N/A N N N Y NMA
7533 Cowards Gully Y 26AUG08 N/A N N N Y NMA
7534 Buxton Creek Y 26AUG08 N/A N N N Y NMA
7535 Beckwith Creek Y N/A N/A N N N Y NMA
7536 Hickory Branch Y N/A N/A N N N Y NMA
7537 West Fork Calcasieu Y N/A 16OCT08 Y Y N N
7538 Vincent Landing Y N/A 25AUG08 N N N Y NMA
7539 Moss Lake Y N/A 25AUG08 N N N Y NMA
7540 Bayou Choupique Y N/A 25AUG08 Y Y N N
7541 Brandon Ditch Y N/A 25AUG08 N N Y N PW
7542 Old HWY 90 Canal Y 26AUG08 08OCT08 Y Y N N
7543 Sabine River Y N/A 15OCT08 Y Y N N

TOTALS 16 16 7 10 5 5 0 1 10 0 0 0 0 0 0
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Parish 05
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7700 Sabine Lake Y 29JUL08 08AUG08 Y Y N N    
7701 Johnson Bayou Y 29JUL08 08AUG08 Y Y N N
7702 Oyster Bayou Y 29JUL08 13AUG08 Y Y N N
7703 Calcasieu Shipping Channel Y 29JUL08 12AUG08 Y Y N N
7704 Monkey Island Loop Y 29JUL08 12AUG08 Y Y N N
7705 West Cove Y 29JUL08 13AUG08 Y Y N N
7706 Old River Y 29JUL08 12AUG08 Y Y N N
7707 Calcasieu Lake Y 29JUL08 13AUG08 Y Y N N
7708 Hog Bayou Y 30JUL08 N/A Y Y N N Parish request SONAR only
7709 Mermentau River Y 30JUL08 07AUG08 Y Y N N
7710 Grand Lake West Y 30JUL08 07AUG08 Y N N Y NMA
7711 Grand Lake East Y 30JUL08 07AUG08 N N N Y NMA
7712 Superior Oil Canal Y 30JUL08 07AUG08 N N N Y NMA, Private W/W
7713 Humble Canal Y 30JUL08 N/A N N N Y NMA, W/W has been cleaned as reported by the Rockefeller Wildlife Refuge

TOTALS 14 14 14 12 11 10 0 0 4 0 0 0 0 0 0
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Parish 07
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7800 Bayou Petit Anse Y 13AUG08 N/A N N N Y    NMA
7801 Port of Iberia Y 13AUG08 18AUG08 Y N Y N Parish cleaned waterway with a PW.
7802 Bayou Blue Y 13AUG08 N/A N N N Y NMA
7803 Bayou Jack Canal Y 13AUG08 18AUG08 Y Y N N
7804 Bayou Patout Y 13AUG08 N/A N N N Y NMA
7805 Commercial Canal Y 13AUG08 18AUG08 N N N Y NMA
7806 Norris Branch Canal Y 13AUG08 N/A N N N Y NMA
7807 Jefferson Canal Y 13AUG08 N/A N N N Y NMA
7808 Poufette Canal Y 13AUG08 N/A N N N Y NMA
7809 Deblanc Coulee Y 13AUG08 N/A N N N Y NMA
7810 Unknown Canal South of HWY 90 Y 13AUG08 N/A N N N Y NMA
7811 Wilkins Canal Y 13AUG08 18AUG08 Y Y N N
7812 Bayou Teche Y 13AUG08 18AUG08 Y N N Y NMA
7813 Stumpy Bayou Y 13AUG08 N/A N N N Y NMA
7814 Weeks Canal North Y 13AUG08 18AUG08 Y Y N N
7815 Weeks Canal South Y 13AUG08 18AUG08 Y N N Y NMA
7816 Delahoussaye Canal Y 13AUG08 18AUG08 N N N Y NMA
7817 Delecambre Canal Y N/A 18AUG08 Y Y N N
8702 Marsh Island Y N/A N/A N N N Y Public Oyster Beds, NMA

TOTAL 19 19 17 9 7 4 0 1 14 0 0 0 0 0 0



ICS 209 Iberville Parish
Parish 08
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7200 Maringouin Bayou Y 12MAY08 N/A N N 19FEB09 N Y    NMA
7201 King Ditch Y 12MAY08 N/A N N 19FEB09 N Y NMA
7202 Bayou Plaquemine Y 12MAY08 02JUN08 Y N 19FEB09 Y N Bayou had a small amount of Katrina debris. PW given to Parish.
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N N 19FEB09 N Y No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete Y 12MAY08 02JUN08 N N 19FEB09 N Y Has had two FEMA PWs
7205 Goat Island Y N/A N/A N N 19FEB09 N Y NMA
7206 Cypress Cove Y N/A N/A N N 19FEB09 N Y NMA
7207 Holiday Park Y N/A N/A N N 19FEB09 N Y NMA
7208 Bayou Ricard Y N/A N/A N N 19FEB09 N Y NMA
7209 Elen Lake Y N/A N/A N N 19FEB09 N Y NMA
7210 Bayou Tigre Y 16MAY08 11JUN08 N N 19FEB09 N Y No Targets
7211 False Branch Bayou Y 16MAY08 N/A N N 19FEB09 N Y NMA
7212 Muddy Bayou Y 16MAY08 N/A N N 19FEB09 N Y NMA
7213 Rocky Canal Y 16MAY08 N/A N N 19FEB09 N Y NMA
7214 White Castle Canal Y 16MAY08 11JUN08 N N 19FEB09 N Y 01 Target, Target is NMA
7215 Lone Star Canal Y N/A N/A N N 19FEB09 N Y NMA

TOTALS 16 16 10 4 1 0 16 1 15 0 0 0 0 0 0
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8012 Harvey Canal Y 12MAY08 21MAY08 Y Y 10MAR09 N N Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y Y 10MAR09 N N
8014 Goose Bayou Y 12MAY08 29MAY08 Y Y 10MAR09 N N
8015 Barataria Waterway North Y 12MAY08 21MAY08 N Y 10MAR09 N N Case in previous Phase. Previous CG SONAR available
8016 Whiskey Canal Y N/A 28MAY08 Y Y 10MAR09 N N  
8017 Bayou Segnette Y N/A 29MAY08 N Y 10MAR09 N N Case in previous Phase. Previous CG SONAR available
8018 Bayou Bardeaux Y N/A 29MAY08 Y Y 10MAR09 N N
8019 Barataria Waterway South Y N/A 22MAY08 N Y 10MAR09 N N Case in previous Phase. Previous CG SONAR available
8020 Isle Grande Terre' Y N/A 28MAY08 Y Y 10MAR09 N N  
8021 Grande Isle Y 20MAY08 28MAY08 Y Y 10MAR09 N N Lee side of the Island only
8022 Caminada Bay Y 20MAY08 28MAY08 Y Y 10MAR09 N N Chenerie Caminada and Caminda Pass were absorbed by 8022, Caminada Bay
8023 Bayou Thunder Y 20MAY08 28MAY08 Y Y 10MAR09 N N
8024 Lake Cataouatche Y N/A 27MAY08 N Y 10MAR09 N N Surface Only

 

TOTALS 13 13 7 13 9 13 13 0 0 0 0 0 0 0 0
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7600 Broadmore Ditch Y 28JUL08 N N N 11FEB09 N Y    NMA
7601 East Bayou Lacassine Y 29JUL08 31JUL08 Y Y 11FEB09 N N
7602 Keystone Ditch Y 28JUL08 N N N 11FEB09 N Y NMA
7603 Lateral 03 Y 28JUL08 N N N 11FEB09 N Y NMA
7604 Lateral 04 Y 28JUL08 N N N 11FEB09 N Y NMA
7605 Lateral 05 Y 28JUL08 N N N 11FEB09 N Y NMA
7606 Lateral 05-A Y 28JUL08 N N N 11FEB09 N Y NMA
7607 Lateral 08 Y 28JUL08 N N N 11FEB09 N Y NMA
7608 Lateral 08-A Y 28JUL08 N N N 11FEB09 N Y NMA
7609 Lake Aurthur Y 28JUL08 14AUG08 N Y 11FEB09 N N
7610 Rogers Gully Y 28JUL08 N N N 11FEB09 N Y NMA
7611 Bayou Serpent Y 05FEB09 N N N 11FEB09 N Y NMA

TOTALS 12 12 11 2 1 2 12 0 10 0 0 0 0 0 0
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8103 North Bayou LaFourche Y 05JUN08 25JUN08 Y Y 10MAR09 N N    
8104 South Bayou LaFourche Y 05JUN08 24JUN08 Y Y 10MAR09 N N
8105 Lake Fields Y 05JUN08 26JUN08 Y Y 10MAR09 N N
8106 Bayou Leau Bleu Y 05JUN08 26JUN08 Y Y 10MAR09 N N
8107 Arpent Canal Y 08JUN08 N/A N N 10MAR09 N Y NMA
8108 Leonard Memorial Airport Pump Sta Y 08JUN08 N/A N N 10MAR09 N Y NMA
8109 Hugh Caffray Outfall Canal Y 08JUN08 N/A N N 10MAR09 N Y NMA
8110 Humble Pump Y 08JUN08 N/A N N 10MAR09 N Y NMA
8111 Melodia Plantation Y 08JUN08 N/A N N 10MAR09 N Y NMA
8112 Butchill Outfall Canal Y 08JUN08 N/A N N 10MAR09 N Y NMA
8113 Des Allemand Outfall Canal Y 08JUN08 N/A N N 10MAR09 N Y NMA
8114 Phillip Canal Y 08JUN08 N/A N N 10MAR09 N Y NMA
8115 Leighton Discharge Canal Y 08JUN08 N/A N N 10MAR09 N Y NMA
8116 Lil Als Discharge Canal Y 08JUN08 N/A N N 10MAR09 N Y NMA
8117 Bayou Point Aux Chien Y 08JUN08 08MAY08 Y Y 10MAR09 N N Completed as a Terrebonne Parish Waterway
8118 Valerie Canal Y 08JUN08 N/A N N 10MAR09 N Y NMA

TOTALS 16 16 16 5 5 5 16 0 11 0 0 0 0 0 0



ICS 209 Livingston Parish
Parish 13

7/2/20099:41 AM
C

as
e 

#

W
at

er
w

ay

C
as

e 
Fo

ld
er

 P
re

pa
re

d?
 

Y/
N

 

Ve
hi

cl
e 

Su
rv

ey
 C

om
pl

et
e 

(d
at

e)

Sh
or

el
in

e 
Su

rv
ey

 
C

om
pl

et
e 

 (d
at

e)

So
na

r U
til

iz
ed

? 
Y/

N

Fi
na

l S
ur

ve
y 

Pa
ck

ag
e 

C
om

pl
et

e?
 Y

/N
 

2n
d 

Pa
ris

h 
M

ee
tin

g 
(d

at
e)

FE
M

A
 P

W
? 

Y/
N

N
on

 M
is

si
on

 A
pl

ic
ab

le
 

W
at

er
w

ay
? 

Y/
N

D
eb

ris
 R

em
ov

al
 S

ta
rt

ed
 

(d
at

e)

D
eb

ris
 R

em
ov

al
 E

nd
ed

 
(d

at
e)

C
on

tr
ac

to
r S

ig
n-

of
f?

 Y
/N

U
SC

G
 S

ig
n-

of
f?

 Y
/N

 F
EM

A
 S

ig
n-

of
f?

 Y
/N

C
as

e 
 C

om
pl

et
e?

 Y
/N

A
dd

iti
on

al
 N

ot
es

7100 Amite River Y 11MAR08 21MAY08 Y Y 04FEB09 N N    
7101 Bayou Chene Blanc Y N/A 20MAY08 Y Y 04FEB09 N N
7102 Blind River Y 30APR08 14MAY08 Y Y 04FEB09 N N
7103 Tickfaw River Y 11MAR08 27MAY08 Y Y 04FEB09 N N  
7104 Natalbany River Y 20MAR08 29MAY08 Y Y 04FEB09 N N  
7105 Diversion Canal Y 11MAR08 14MAY08 Y Y 04FEB09 N N  
7106 Lake Maurepas Y N/A 29MAY08 Y Y 04FEB09 N N  
7107 Blood River Y 20MAR08 27MAY08 Y Y 04FEB09 N N  
7108 Lizard Creek Y 20MAR08 27MAY08 Y Y 04FEB09 N N  

TOTALS 9 9 7 9 9 9 9 0 0 0 0 0 0 0 0
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8209 Bayou St. Catherine Y N/A 08APR08 Y Y 26AUG08 N N
8210 Blind Rigolets Y N/A 08APR08 Y Y 26AUG08 N N
8211 Counterfeit Pass Y N/A 08APR08 Y Y 26AUG08 N N
8212 Fort Pike Canal Y 25FEB08 02APR08 Y Y 26AUG08 N N 03APR09
8213 Bayou Deleseire Y N/A 16APR08 Y Y 26AUG08 N N 03APR09 Portion will be PW
8214 Unknown Pass Y N/A 08APR08 Y Y 26AUG08 N N
8215 Bayou Thomas Y N/A 16APR08 Y Y 26AUG08 N N 19OCT08
8216 Marques Canal Y N/A 16APR08 Y Y 26AUG08 N N Portion will be PW
8217 Venetian Isles Ext. Y 20FEB08 07APR08 Y Y 26AUG08 N N 01APR09
8218 Irish Bayou Y 21FEB08 03APR08 Y Y 26AUG08 N N
8219 Maxant Canal Y 20FEB08 N/A N N 26AUG08 N Y NMA
8220 Bayou Michoud Y 07MAR08 N/A N N 26AUG08 N Y NMA
8221 Michoud Canal Y 12MAR08 07APR08 Y Y 26AUG08 N N
8222 Lakefront Airport Marina Y 29FEB08 N/A Y N 26AUG08 N Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John Y 22FEB08 21APR08 N N 26AUG08 N Y NMA
8224 UNO Lakefront Campus Y N/A N/A Y Y 26AUG08 N N Will be worked as part of Lake Pontchatrain
8225 Orleans Canal Y 17MAR08 21APR08 N N 26AUG08 N Y NMA
8226 New Orleans Municipal Yacht Harbor Y 29FEB08 21APR08 Y N 26AUG08 N Y NMA
8228 Elan Vitale Y N/A 25APR08 Y Y 26AUG08 N N
8229 Fort Macomb Y N/A 25APR08 Y Y 26AUG08 N N 31MAR09
8230 Marques Island Canal Y 16MAY08 17MAY08 Y Y 26AUG08 N N
8231 Carter Canal Y 16MAY08 17MAY08 Y Y 26AUG08 N N
8232 Fort Canal Y N/A 17MAY08 Y Y 26AUG08 N N
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y Y 26AUG08 N N
8234 Little Cedar Bayou Y N/A 16APR08 Y Y 26AUG08 N N

TOTALS 25 25 13 21 21 19 25 0 6 5 0 0 0 0 0



ICS 209 Plaquemines Parish
Parish 15

7/2/20099:41 AM
C

as
e 

#

W
at

er
w

ay

C
as

e 
Fo

ld
er

 P
re

pa
re

d?
 

Y/
N

 

Ve
hi

cl
e 

Su
rv

ey
 C

om
pl

et
e 

(d
at

e)

Sh
or

el
in

e 
Su

rv
ey

 
C

om
pl

et
e 

 (d
at

e)

So
na

r U
til

iz
ed

? 
Y/

N

Fi
na

l S
ur

ve
y 

Pa
ck

ag
e 

C
om

pl
et

e?
 Y

/N
 

2n
d 

Pa
ris

h 
M

ee
tin

g 
(d

at
e)

FE
M

A
 P

W
? 

Y/
N

N
on

 M
is

si
on

 A
pl

ic
ab

le
 

W
at

er
w

ay
? 

Y/
N

D
eb

ris
 R

em
ov

al
 S

ta
rt

ed
 

(d
at

e)

D
eb

ris
 R

em
ov

al
 E

nd
ed

 
(d

at
e)

C
on

tr
ac

to
r S

ig
n-

of
f?

 Y
/N

U
SC

G
 S

ig
n-

of
f?

 Y
/N

 F
EM

A
 S

ig
n-

of
f?

 Y
/N

C
as

e 
 C

om
pl

et
e?

 Y
/N

A
dd

iti
on

al
 N

ot
es

8346 Wagon Wheel Y 05NOV08 18NOV08 Y Y N N    
8347 Red Pass Y 05NOV08 18NOV08 Y Y N N
8348 Buras Boat Harbor Y 05NOV08 19NOV08 Y Y N N
8349 Grand Bayou Y 05NOV08 13NOV08 N Y N N SONAR provided from previous Phases.
8350 Fosters Canal Y 05NOV08 13NOV08 Y Y N N
8351 St Jude Canal Y 05NOV08 13NOV08 Y Y N N
8352 Jefferson Lake Canal Y 05NOV08 12NOV08 Y Y N N
8353 Bay Sanbois Y 05NOV08 13NOV08 N N N Y NMA
8354 Judge Lake Perez Y 05NOV08 12NOV08 N Y N N No Known Targets
8355 Lake Laurier Y 05NOV08 12NOV08 N N N Y NMA
8356 Bayou Dupont Y 05NOV08 12NOV08 Y Y N N
8357 White Ditch Y 05NOV08 17NOV08 N N N Y NMA
8358 River Aux Chenes Y 05NOV08 17NOV08 Y Y N N

TOTALS 13 13 13 13 8 10 0 0 3 0 0 0 0 0 0
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8419 Bayou Dupree Y 07AUG08 25SEP08 Y Y N N    
8420 Hapiness Bayou Y 07AUG08 25SEP08 Y Y N N
8421 Dike Ditch Y 07AUG08 25SEP08 Y Y N N  
8422 Bayou Bienvenue Y 07AUG08 25SEP08 Y Y N N  
8423 Creedmore Canal Y 07AUG08 21SEP08 Y Y N N
8424 40 Arpent Canal Y 07AUG08 N/A N N N Y NMA
8425 20 Arpent Canal Y 07AUG08 N/A N N N Y NMA
8426 Oliver Canal Y 07AUG08 21SEP08 N N N Y NMA
8427 Dead End Canal Y 07AUG08 21SEP08 N N N Y NMA
8428 Lake Lery Y 07AUG08 N/A Y Y N N Subsurface only
8429 Bayou Lery Y 07AUG08 21SEP08 Y Y N N
8430 Bayou Terre Aux Beoufs North Y 07AUG08 21SEP08 Y N N Y Waterway heavily impacted by storms Gustav and Ike.
8431 Dudenheffer Bayou Y 07AUG08 23SEP08 Y Y N N
8432 Double Pipeline Canal Y 07AUG08 24SEP08 N Y N N Surface work only, Lined with pipelines
8433 Bayou Bernard Y 07AUG08 24SEP08 Y Y N N
8434 Bayou Yscloskey Y 07AUG08 N/A Y Y N N Subsurface only
8435 Bayou La Loutre Y 07AUG08 23SEP08 Y N N Y Waterway heavily impacted by storms Gustav and Ike.
8436 Spoil Canal Y 07AUG08 25SEP08 Y Y N N
8437 Bayou La Loutre/Eloi Bay Y 07AUG08 24SEP08 Y Y N N
8438 Crooked Bayou Y 07AUG08 23SEP08 Y Y N N
8439 Middle Bayou Y 07AUG08 23SEP08 Y Y N N
8440 Reggio Canal Y N/A 24SEP08 Y Y N N Waterway addes during Surface Survey.

TOTALS 22 22 21 18 17 16 0 0 6 0 0 0 0 0 0
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7900 Bayou Des Allemands Y 27OCT08 29OCT08 Y Y 11MAR09 N N    
7901 Bayou Gauche Y 27OCT08 29OCT08 Y Y 11MAR09 N N
7902 Cousin Canal Y 27OCT08 N/A N N 11MAR09 N Y NMA
7903 Lake Cataouache Y 27OCT08 29OCT08 Y Y 11MAR09 N N
7904 Bayou Couba Y 27OCT08 29OCT08 Y Y 11MAR09 N N
7905 Sellars Canal Y 27OCT08 29OCT08 Y Y 11MAR09 N N
7906 Paradis Canal Y 27OCT08 N/A N N 11MAR09 N Y NMA
7907 Providence Canal Y 27OCT08 30OCT08 Y Y 11MAR09 N N
7908 80 Arpent Canal Y 27OCT08 30OCT08 Y Y 11MAR09 N N
7909 Hymel Canal Y 27OCT08 N/A N N 11MAR09 N Y NMA
7910 St Charles Canal Y 27OCT08 29OCT08 Y Y 11MAR09 N N
7911 Gross Canal Y 27OCT08 N/A N N 11MAR09 N Y NMA
7912 Pipeline Canal Y 27OCT08 N/A N N 11MAR09 N Y NMA
7913 West Return Canal Y 27OCT08 30OCT08 Y Y 11MAR09 N N
7914 Walker Canal Y 27OCT08 N/A N N 11MAR09 N Y NMA

TOTALS 15 15 15 9 9 9 15 0 6 0 0 0 0 0 0
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7350 Airline Highway Borrow Canal Y N/A 23JUN08 Y Y 02MAR09 N N    
7351 Highway 20 Borrow Canal Y 13JUN08 23JUN08 Y N 02MAR09 N Y No Targets Found, NMA
7352 Bayou Chevreuil Y 13JUN08 01JUL08 Y Y 02MAR09 N N
7353 Bayou Citamon Y 13JUN08 01JUL08 Y Y 02MAR09 N N
7354 Bayou Napoleon Y N/A N/A N N 02MAR09 N Y NMA
7355 Bayou Verret Y N/A N/A N N 02MAR09 N Y NMA

TOTALS 6 6 3 4 4 3 6 0 3 0 0 0 0 0 0
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7001 Moll Canal Y 27MAR08 25APR08 Y Y 25JUL08 N N
7002 Reserve Relief Canal Y 25MAR08 24APR08 Y Y 25JUL08 N N
7003 Galva Canal Y N/A 01MAY08 Y Y 25JUL08 N N
7004 Bayou Fortier Y 27MAR08 25APR08 Y Y 25JUL08 N N
7005 Garyville-Hope Canal Y 25MAR08 24APR08 Y Y 25JUL08 N N Part of the W/W will be a PW

TOTALS 5 5 4 5 5 5 5 0 0 0 0 0 0 0 0
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7013 Beacon Point Y 11JUN08 30JUN08 Y Y 11FEB09 N N    
7014 Bayview Marina Y 11JUN08 30JUN08 Y Y 11FEB09 N N
7015 Bayou Cypermont Y 11JUN08 30JUN08 Y Y 11FEB09 N N
7016 West Cote Blanche Bay Y 11JUN08 30JUN08 N N 11FEB09 N Y Public oyster beds, NMA
7017 East Cote Blanche Bay Y 11JUN08 30JUN08 N N 11FEB09 N Y Public oyster beds, NMA

TOTALS 5 5 5 5 3 3 5 0 2 0 0 0 0 0 0
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8510 Cane Bayou Y 29NOV07 N/A N N 17DEC08 Y N
8511 Salt Bayou Extension Y 04APR08 09APR08 Y Y 17DEC08 N N
8512 Powell Canal Y 20FEB08 09APR08 Y Y 17DEC08 N N
8513 Bayou Melun Y 20FEB08 09APR08 Y Y 17DEC08 N N
8514 Palm Lake NW Y 27Feb08 08APR08 N Y 17DEC08 N N
8515 Palm Lake SW Y 27FEB08 08APR08 Y Y 17DEC08 N N 15APR09
8516 Coin Du Lestin Y 06MAR08 08APR08 N N 17DEC08 N Y Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MAR08 08APR08 Y N 17DEC08 Y N
8518 Bayou Liberty "B" Y N/A 08APR08 N N 17DEC08 N Y
8519 Bayou Liberty "C" Y N/A 08APR08 Y Y 17DEC08 N N 15APR09
8520 Carr Drive Y 16NOV07 07APR08 Y Y 17DEC08 N N
8521 Pearl River Nav. Canal Y N/A 14APR08 Y Y 17DEC08 N N
8522 Brown's Village Y 16NOV07 N/A N N 17DEC08 Y N Recommended for PW
8523 Ski Pond Y 16NOV07 N/A N N 17DEC08 N Y Per FEMA, no work in this WW-private WW.
8524 Gum Bayou Y 16NOV07 N/A N N 17DEC08 Y N Recommended for PW
8525 Treasure Island Y 18MAR08 07APR08 Y Y 17DEC08 N N
8526 East Diversion Canal Extension Y N/A N/A N N 17DEC08 Y N
8527 Bayou Bonfouca Ext. Y N/A 08APR08 Y Y 17DEC08 N N 15APR09
8528 Little Lagoon Y N/A N/A N N 17DEC08 N Y No access to waterway.  Awaiting FEMA decision.
8529 Lake Pontchartrain Y Y 17DEC08 N N
8530 Facine Canal Y N/A N/A Y Y 17DEC08 N N
8531 Eden Isle Y N/A N/A Y Y 17DEC08 N N 14APR09
8532 North Shore Canal Y N/A N/A N N 17DEC08 Y N NMA
8533 Valley Island Canal Y 22JUL08 22JUL08 N Y 17DEC08 N N
8534 Tchefuncte River Ext Y 20AUG08 20AUG08 N Y 17DEC08 N N 18AUG08 Subsurface work is not allowed per SHIPO

TOTALS 25 25 13 15 12 15 25 6 4 5 0 0 0 0 0
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7000 Tangipahoa River Y 20FEB08 27MAY08 Y Y 10JUL08 N N    Organic Debris blocks northern section of the river
7006 Pass Manchac Y 04MAR08 02MAY08 Y Y 10JUL08 N N 18AUG08
7007 51 Canal Y N/A 02MAY08 Y Y 10JUL08 N N

TOTALS 3 3 2 3 3 3 3 0 0 1 0 0 0 0 0
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8608 Bayou du Large Y 14APR08 06MAY08 N N N Y NMA, Waterway heavily impacted b ystorms Gustav and Ike.
8609 Houma Nav Channel Y N/A 01MAY08 N Y N N Case in previous Phase. Previous CG SONAR available
8610 Bayou Grand Caillou Y 14APR08 01MAY08 Y N N Y NMA, Waterway heavily impacted b ystorms Gustav and Ike.
8611 Bayou Petite Caillou Y 15APR08 29APR08 N Y N N Case in previous Phase. Previous CG SONAR available
8612 Bayou Terrebonne Y 15APR08 07MAY08 N Y N N    NMA, Waterway heavily impacted by storms Gustav and Ike.
8613 Bayou Point au Chien Y N/A 08MAY08 N Y N N Case in previous Phase. Previous CG SONAR available
8614 Lake Theriot Y N/A N/A N N N Y NMA
8615 Lake de Cade Y N/A N/A N N N Y NMA
8616 Lake Mechant Y N/A N/A N N N Y NMA
8617 Lake Barre Y N/A N/A N N N Y NMA
8618 Lake Felicity Y N/A N/A N N N Y NMA
8619 Lake Chien Y N/A N/A N N N Y NMA
8620 Canal St. Jean Charles Y N/A N/A N N N Y NMA
8621 Bayou Jean Lacroix Y N/A N/A N N N Y NMA
8622 Lake Boudreaux Y N/A N/A N N N Y NMA
8623 Bayou Dulac Y N/A 06MAY08 Y Y N N

TOTALS 16 16 4 7 2 5 0 0 11 0 0 0 0 0 0
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8703 Bayou Tigre Y 23JUN08 02JUL08 Y Y N N    
8704 Oak Island Y 23JUN08 02JUL08 Y Y N N
8705 Boston Bayou Y 23JUN08 02JUL08 Y Y N N
8706 Vermillion River Y 23JUN08 02JUL08 Y Y N N
8707 Hebert Canal Y 23JUN08 16JUL08 N N N Y NMA
8708 Freshwater Bayou Canal Y 23JUN08 17JUL08 Y Y N N
8709 No Name Canal Y 23JUN08 16JUL08 N N N Y NMA
8710 Pecan Canal Y 23JUN08 16JUL08 Y N N Y NMA
8711 White Lake Y 23JUN08 16JUL08 Y Y N N
8712 McHellney Canal Y 23JUN08 17JUL08 Y Y N N
8713 Belle Isle Y 23JUN08 17JUL08 Y Y N N
8714 Inter-Coastal Waterway (ICW) Y 23JUN08 02JUL08 Y Y N N
8715 Acadiana Marina Canal Y N/A 17JUL08 Y Y N N
8716 Audubon Canal Y N/A 17JUL08 Y Y N N
8717 Seventh Ward Canal Y N/A 17JUL08 Y Y N N
8718 Little Vermillion Bay Canal Y N/A 17JUL08 N N N Y Public oyster beds
8719 Property Line Canal Y N/A 17JUL08 Y Y N N
8720 Schooner Bayou Y N/A 17JUL08 Y N N Y Public oyster beds

TOTALS 18 18 12 18 15 13 0 0 5 0 0 0 0 0 0
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7018 Pearl River Y 05JUN08 05JUN08 Y Y N N    
 

TOTALS 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0


	21 Apr 08 - 05 May 08.pdf
	22 Jan 08 - 16 Feb 08.pdf
	22 Jan 08 - 16 Feb 08
	205A .pdf
	New IAP 1
	202 Incident Objectives.pdf
	New IAP
	Cover Sheet.pdf
	204 Assignment List 2
	204 Assignment List



	204 Assignment List Inshore Team 2
	204 Assignment List Inshore
	204 Assignment List offshore

	204 Assignment List Inshore Team 3
	204 Assignment List Inshore Team 4

	Inshore_Phase_IV_209_17APR08
	Executive Summary
	EXECUTIVE SUMMARY CHART
	Ascension
	Iberville
	Livingston
	Orleans
	St. John the Baptist
	St. Tammany
	Tangipahoa
	Terrebonne




